1/19/2024

Using same backlog grooming from sprint 1

Backlog:

Work Items in priority order	Complexity Level 1 - 5 so we can give work based on experience	Effort Points 1 - 1 hours ratio	Due Date Internal - For dev	Due Date External - For Client
1. Milestone 2 – Network Diagram	4	20	Dec 10	Dec 11
2. Milestone 2 – Security Library	4	40	Dec 10	Dec 11
3. Milestone 2 – User Management Library	4	60	Dec 10	Dec 11
4. BRD Redrafting for approval	3	10	Dec 20	Jan 1

Semester 2 from 1/22/2024 to 5/22/2024

5. Security: AuthN	3	24	2/2/2024	2/4/2024
6. Security: AuthZ	3	24	2/2/2024	2/4/2024
7. SO: Logging	4	32	2/9/2024	2/11/2024
8. UA: Registration	3	24	2/2/2024	2/4/2024
9. UM: Acc Creation	3	16	1/29/2024	1/31/2024
10. SO: Dashboard	5	60	2/23/2024	2/25/2024
11. Privacy	3	24	2/16/2024	2/18/2024

ControlManagement: Acc Creation				
12. UA: Recovery	3	24	2/16/2024	2/18/2024
13. S: Log Out	2	16	2/18/2024	2/20/2024
14. UA: Deletion	3	24	2/16/2024	2/18/2024
15. UM: Acc Update + Delete	4	32	2/18/2024	2/20/2024
16. UM: Enable	3	12	2/23/2024	2/25/2024
17. UM:Disable	3	12	2/23/2024	2/25/2024
18. Item Creation/ Listing/Offering System	5	64	4/1/2024	4/2/2024
19. Seller Dynamic Dashboard	5	64	4/1/2024	4/2/2024
20.Search Engine	5	64	4/6/2024	4/7/2024
21.Feedback/ Scoring/ Report mechanism	5	56	3/30/2024	4/1/2024
22.Product Bidding	5	56	3/30/2024	4/1/2024
23.Shopping Cart + Price Range Sorting	5	30	4/7/2024	4/7/2024
24.Test (Security + Item System)	4	30	4/23/2024	4/25/2024
25.Test (UA + Seller Board)	4	30	4/23/2024	4/25/2024
26.Test (UM + Search Engine)	4	30	4/26/2024	4/28/2024
27.Test (Privacy + Review	4	30	4/26/2024	4/28/2024

System)				
28.Test (Logging + Bidding system)	4	30	4/26/2024	4/28/2024
29.Test (Usage Board +Cart+ Sorting)	2	30	4/26/2024	4/28/2024
30.Final Test	2	12	5/3/2024	5/5/2024
31.Set Server	2	12	5/3/2024	5/5/2024
32.Database	2	12	5/3/2024	5/5/2024
33.Set DNS	2	12	5/3/2024	5/5/2024
34.Deployment	2	12	5/10/2024	5/12/2024
35.Back Up	2	12	5/10/2024	5/12/2024
36.Review Review Report Presentation As team	2	28	5/20/2024	5/22/2024

Note:
Milestone 2 work item estimates are proportionate to the amount of points each represents.

Developer sign-off:
- AH
- KF
- JP
- AN
- KN
- PT